
TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council Members

FROM/PHONE: Cheryl Dolin, R.A. Project Manager, Capital Projects, 797-1191

SUBJECT: Resolution

TITLE OF AGENDA ITEM:
A resolution of the Town of Davie, Florida authorizing the Mayor to execute a Change
Order No. 3 with Dooley and Mack Constructors, Inc. for the addition of movable
partitions to the Scope of Work of the “Multipurpose Facility at Pine Island Park” project,
and various other additions and deletions.

REPORT IN BRIEF:
Change Order No. 3 consists of the following two items:

Item 1 is being requested to add movable partitions to the Scope of Work in order to
allow the building users to subdivide Multipurpose Room #1 and Multipurpose Room #2
into two and three smaller rooms, respectively. This is recommended to maximize the
flexibility of the large meeting spaces and to allow for multiple concurrent smaller
activities. This item was bid as Additive Alternates #5 and #6 in the original project bid.
This is an Owner initiated change order.

Item 2  is a change order to rectify various additions and deletions to the project design
and specifications. These change orders were mutually agreed upon by the Owner,
Architect, and Contractor to fine tune the design in order to address  availability,
scheduling and warranty issues while keeping the project within the budgeted amount.

PREVIOUS ACTIONS:
None.

CONCURRENCES:
N/A

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost:  $ 56,703.79 Account Name:  Capital Projects Improvements

If no, amount needed:  N/A

What account will funds be appropriated from:    030-3001-572-6859

Additional Comments: N/A

RECOMMENDATION(S):
Attachment(s):
Resolution
Change Order No. 3
Cost Breakdown
Bid Form



RESOLUTION _ _ _ _ _ _ _ _ _

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE A CHANGE ORDER NO. 3 WITH DOOLEY
AND MACK CONSTRUCTORS, INC. FORTHE ADDITION OF MOVABLE
PARTITIONS TO THE SCOPE OF WORK AT THE “MULTIPURPOSE
FACILITY AT PINE ISLAND PARK” PROJECT, AND VARIOUS OTHER
ADDITIONS AND DELETIONS.

WHEREAS, the Town Council previously awarded the bid to Dooley and Mack

Constructors, Inc. for the construction of the “Multipurpose Facility at Pine Island Park” by

Resolution No. R-00-254 ; and

WHEREAS, the Town Council previously executed a contract with Dooley and

Mack Constructors, Inc. for the construction of the “Multipurpose Facility at Pine Island

Park” by Resolution No. R-00-269 ; and

WHEREAS, the Town has expanded the Scope of Work to include movable

partitions and various other additions and deletions.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN

OF DAVIE, FLORIDA.

SECTION 1.  The Town Council of the Town of Davie hereby authorizes the

appropriate Town officials to execute Change Order #3 with Dooley and Mack

Constructors, Inc. in the amount of $56,703.79, a copy of which is attached hereto as Exhibit

“A”.

SECTION 2.  This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED THIS                       DAY OF                                 , 2001.

                                         

____________________________
               MAYOR/COUNCIL MEMBER
ATTEST:

                          
TOWN CLERK

APPROVED THIS                       DAY OF                                       , 2001.










